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Without a doubt, 2007 was an im-
portant and successful year for 

the GFEBS project. The year began with 
a strong push to complete the Analyze 
phase, which culminated in February 
with the System Requirements Review & 
Preliminary Design Review. GFEBS con-
firmed that the system requirements and 
preliminary designs, available technol-
ogy and program resources and activities 
formed a satisfactory basis for proceeding 
into the next phase of the project lifecycle. 
The Executive Steering Committee meet-
ing was held in early March giving GFEBS 
official approval to move forward into the 
Design Phase. 

February was a busy month with the 
dedication of the new GFEBS Kingstowne 
facility on the 26th. The guest speakers in-
cluded Rep. Jim Moran (D-Va.), Nelson 
Ford, assistant secretary of the Army for 
financial services and comptroller, and 
Eric Stange, managing director of Accen-
ture’s U.S. Defense practice. The dedica-
tion ceremony also brought distinguished 
guests affiliated with the GFEBS project 
including Lt. Gen David Melcher and Mr. 
John Argodale, deputy assistant secretary 
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of the Army, financial operations. 
GFEBS hosted a series of prototype 

sessions in June where Army scenarios 
were developed to validate GFEBS busi-
ness process in SAP. These scenarios 
included company relocation, ammuni-
tion procurement & unit training, and 
Period-End and Year-End Close. These 
prototypes represented some of the first 
opportunities for the Army and Defense 
Finance & Accounting Service (DFAS) 
Subject Matter Experts to see how these 
business processes change with the imple-
mentation of GFEBS. 

The month of July included data map-
ping sessions with partner systems and 
the third round of Design Phase function-
al workshops. GFEBS also traveled to Ft. 
Jackson to conduct a working session on 
the organizations, directorates, and job 
types potentially impacted by the GFEBS 
business processes. 

As the design phase drew to an end, 
GFEBS held its Critical Design Review 
in October. Overall, the CDR was a great 
success: GFEBS hosted numerous SMEs. 
and completed more than 90% of its de-
signs on time. The ones that were not com-

looking ahead to an even better 2008

KiNGSTOWNE, Va. — Release 1.2 de-
ployment is less than a year away, and a 
topic on many people’s minds is data con-
version. Questions about the GFEBS data 
conversion approach have been raised in 
Functional Configuration Control Board 
(FCCB) meetings, the October 2007 Criti-
cal Design Review (CDR), and at GFEBS 
roadshows. One common misunderstand-
ing is there will be no data converted from 
legacy financial systems. The fact is that 
data will be converted from these legacy 

GFEBS’ Approach 
to Data Conversion

How Should Access 
to GFEBS be 

Controlled/Granted?

On the Road with GFEBS

Site Visit at DFAS
Indianapolis, IN

IMI Conference at 
Louiseville, KY

Site Visit at 
Ft. Jackson, SC

Representatives from GFEBS will be attending several roadshows and conferences to provide overview briefings of the program and offer technology demonstrations:

KiNGSTOWNE, Va. — GFEBS promis-
es substantial advantages over the current 
way the Army manages its business opera-
tions.  One such advantage is the unprece-
dented visibility of the Army’s day-to-day 
business, providing leaders access to real-
time, accurate financial information for 
improved decision-making.  

systems. The conversion will only be of 
master data and not transactional data. 

Master data includes customer records, 
vendor records, fund masters, project 
structures, asset masters, and real estate/
property records. This type of data is rela-
tively stable and not likely to change sig-
nificantly from month-to-month. Transac-
tional data is information that represents 
a business activity or specific event, and it 
tends to vary within and across periods. 
Examples of transactional data include 
requisitions, vendor invoices, customer 
bills, and maintenance requests. Because 
GFEBS will be a brand-new system, the 
goal is to start operations with the highest 

plete were late additions to the process. 
After the CDR, GFEBS held another 
meeting of the ESC in November and 
was given approval to move into the 
Build Phase. 
The Year Ahead:

GFEBS plans to complete the Build 
Phase the first quarter of 2008, and will 
start the Test Phase with its first Test 
Readiness Review (TRR). Following 
approval by the ESC, GFEBS will begin 
the internal Application Product Test 
effort and proceed with a series of tests 
involving other external groups (e.g., 
User tests, Federal Financial Manage-
ment improvement Act (FFMiA) 
compliancy test) completing testing 
activities in late 2008.  The Deployment 
Phase and final activities for Release 
1.2 [Ft. Jackson] will start in late sum-
mer and early fall 2008 culminating in 
an October 2008 Go-Live date. 

GFEBS will focus on much more 
than just R1.2 in 2008. The two Army-
wide releases of GFEBS, Release 1.3 
and Release 1.4 will also be initiated 
with deployment starting in 2009.  Ar-
my-wide full deployment of GFEBS is 
targeted for the end of 2010. 

While there is certainly a long road 
ahead for the GFEBS project, it is help-
ful to look back and realize just how far 
GFEBS has come in under 12 months. 
The GFEBS team has clearly estab-
lished a pattern for success and com-
mitment providing an excellent foun-
dation for the future of GFEBS and its 
customers worldwide.
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More Information:
For more about GFEBS and the lat-
est news, visit the program’s website 
at www.gfebs.army.mil. 

GFEBS Access Control Systems Affected by 
GFEBS Release 1.3

Continued from page 1

FEEDBACK:  For questions, comments, 
or suggestions about articles, email us at 
gfebs.info@us.army.mil.

Continued from page 1
Some advantages come with challenges 

— Controlling who has access to what in-
formation, and determining the triggers 
that enable such access is essential to the 
Army’s long-term financial security. The 
GFEBS team established the Role De-
velopment Working Group (RDWG) 
to attack this challenge head-on, and to 
determine the exact type of access to be 
granted to the many different people who 
will eventually use the system.  

The RDWG met in a series of work-
shops during the past two months to ex-
plore: 

restrictions on the ability to view and  •
create data in the system;
how access should be restricted based  •
on organization and level;
how roles should be segregated to en- •
sure that no single user has too much 
control over a transaction in GFEBS 
system; and 
what type of access restrictions should  •
exist for contractors, foreign nationals, 
and local nationals (if any).
The RDWG will reconvene as neces-

sary to further define access and deter-
mine control measures for GFEBS. This 
information will have a significant impact 
on the pre-deployment activities.  

Prior to deployment at each site, super-
visors will assign roles to their subordinate 
end-users, which align to a group of tasks 
or activities that the end-user will perform 
as part of their everyday job.  The GFEBS 
team will use these roles to determine sys-
tem access to activities and transactions, 
as well as manual processes GFEBS users 
performed.

quality data possible. Transferring trans-
actional data from existing systems would 
likely result in incomplete or incorrect 
information residing in GFEBS. For this 
reason, the direction is to only convert 
Master Data.

After Release 1.2, the team will analyze 
the results of the data conversion and de-
termine the best strategy for Release 1.3 
and Release 1.4. The overall data conver-
sion strategy for GFEBS may be modi-
fied, based on the findings of a retrospec-
tive analysis that will be performed after 
Release 1.2 is completed. 

There are two exceptions to this ap-
proach. The first exception is the conver-
sion of available funding data for multi-
year contracts initiated prior to FY09 
that will still be active after 10/1/08. For 
Release 1.2, there is only one known con-
tract that meets this criteria: Fish and 
Wildlife funds. For Release 1.3, it will be a 
much more complex process, as there are 

many contracts that fall into this category. 
The second exception is the conversion of 
available inventory levels (quantity only).

The data conversion for Release 1.2 will 
occur at the end of fiscal year 2008, which 
means that many of the source data sys-
tems will already be frozen for year-end 
closeout. Release 1.3 conversion will take 
place over the course of many months, 
and the effort will be carefully organized 
so that these multi-year budget data trans-
fers occur as smoothly as possible. in cases 
where funds will need to be kept in exist-
ing systems, the contract will be ‘browned 
out’, meaning some users may be required 
to access two systems for a period of time 
to obtain a comprehensive view of finan-
cial information. There will be an on-going 
effort to monitor these existing systems, 
and individual assessments will need to be 
made for each system. However, all new 
business will take place in GFEBS. 

As the GFEBS program enters the 
Build phase of Release 1.2, the data con-

version team will focus on data analysis 
and preparation, with the ultimate goal of 
achieving the highest possible level of data 
readiness. Results of the data analysis will 
be provided to source data owners, for 
further data quality improvement. This 
cycle of extraction, analysis, and improve-
ment will continue throughout the Build 
and Test phases. 

As part of the data conversion strategy, 
the team will undergo a series of mock 
data conversions, the first of which will 
take place in February 2008. The purpose 
of these exercises are to: 1) test the con-
version process and make sure that the 
applications being built to load the data 
are working, 2) provide data for other 
GFEBS testing activities, and 3) validate 
the business-readiness of the loaded data. 
The mock conversions will give the data 
conversion team an opportunity to revise 
their plans if necessary to improve the 
outcome of the real data conversion in 
September 2008. 

GFEBS’ Approach to Data Conversion

18DBR • FPiK •
AFCOS • GTS •
ATLAS • iPAC Wizard •
AVKiNPUT • MS Access  •

data conversion 
database

BRAC FM •
CFRS •
DARS • MSN DB •
DbCAS/ Web- •
CAS

PBMS •

DJAS • PYF DB •
EAS iV • SABS •
FADS • SEC-FMiS •
Fadtool • STANFiNS •
FAS (2) • STARS One Pay •
FC • TBG •
FEDS • WebCMS2 •
FPBG • WebTAS •

The Army will no longer require the capa-
bilities of the systems listed above, sorted 
by Acronym, as they relate to the General 
Fund, once Release 1.3 is fully fielded. 
This release is currently slated to fully de-
ploy by the end of 2010. These systems will 
be replaced, encompassed, or incorporat-
ed into GFEBS in order to streamline the 
Army’s financial systems landscape. An 
additional 58 systems will be subsumed in 
Release 1.4, also scheduled to fully deploy 
by the end of 2010.

The GFEBS Times will be printing this ad-
ditional list in a subsequent issue.

Happy New Year

from your friends at
GFEBS


